Completion Report

1	Name of Wok	Drinking Water in Dasarahalli Ward No.15
2	Sanctioned Estimate No.& Date	EE/DD/AS/ 105/20-21, Dt.17.07.2020
3	Head of Acount which is Chargeable	EE/DD/TS/26 /20-21, Dt.17.07.2020
4	Enstrument Order No. & Date	, P Code-3293
5	Name of Contractor	BBMP/EE/DD/WO/ 149 /20-21, Dt.22.12.2020
6a	Time Stipulated for Completion of work	Ramachandra
b	Delay in execulation of work	180 (90) days
7	Measurement recorded in MB	
	Page No	MB No. 1713/12-13
8	check Measurment of the Asst	171293-171294/1
	Exe. Eng./ Exe.Eng. On	
9	Name of the Office / Official	
	incharge of the work	Asst.Executive Enginner T.Dasarahalli Sub Division
10	a)Assistant Engineer	Archana
	b) Asst. Exe. Engineer	

Sanctioned Estimate amount	Amount claims as per actually vide as per bills	Excess	Savings (Rs)
20.00 Lakhs	1617638.00	–	382362.00

1) Certified that the above work has been Completed within the stipulated time nited in the

2) Certified that the Contractor has delayed and completed the work for which necessary fine recovered

3) Certified that the above work has been executed by the contractor satisfactory in

ASSISTANT ENGINEER
Ward No.15

ASSISTANT EXECUTIVE ENGINEER
T.DASARAHALLI SUB DIVISION
ಟಿ. ದಾಸರಹಳ್ಳಿ ಉಪ ವಿಭಾಗ
ಬಾಗಲಗುಂಟೆ. ಜಿ.ಬಿ.ಎಂ.ಪಿ
ಬೆಂಗಳೂರು-560073

Scanned with CamScanner